2024   **2025**

April-May	June-July	Aug-Sept	Oct-Nov	Dec-Jan

Step 1

⭐ Straw to Final Proposal

Straw Proposal

Comment Period

Revisions

Final Proposal

Public Vote

Work w/ CAISO on Stakeholder and Tariff Dev Process

Public Vote

Creation of RO Nom. Committee

RO Board Seating Process

RO Incorporation

Seat RO Board

Step 2

⭐ Straw to Revised Proposal

Straw Proposal

Comment Period

Revisions

Revised Proposal

Revised to Final Proposal

Further Scoping/ Implementation Planning

Final Proposal

Monthly Stakeholder Workshops/Ability to Comment

Work with CAISO on Contract Framing for RO

RO Initiation Steps

Workshops will inform development of Step 2 Final Proposal. Topics may include: gap analysis, cost estimate, staffing/org structure, physical location/state to incorporate, non-profit status.

CAISO Engagement

Step 1 Stakeholder Process, Joint Decision by GB and BoG, Tariff Changes, FERC filing

DOE Funded Stakeholder Work

Project Planning; Investigation of Stakeholder Processes Used in Other Markets

This work will continue through 2026

Stakeholder Engagement and Outreach Plan Implementation and Execution

Public Meetings will be held throughout to report on progress and get feedback on path forward

Legislation

Window for Development of Draft Legislation by CA Parties

Timing and workstreams reflect best information available at the time of publication and are subject to change based on stakeholder feedback.